
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 19:21:34

2. Agency: 006

3. Bureau: 07

4. Name of this Investment: Census - Decennial 2010 Systems Design and Integration, and Decennial 2010
Testing and Evaluation

5. Unique Project (Investment) Identifier: 006-07-01-02-01-4004-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The re-engineered 2010 Decennial Census Program consists of three highly integrated components designed
to take advantage of opportunities for innovations made possible through the expanded use of technology, and
major changes in our business processes. This effort has four major goals: Improve the relevance and
timeliness of census long-form data; Reduce operational risk; Improve the accuracy of census coverage; and
contain costs. Central to the effort is this investment, which supports business processes for the several
census operations including capturing data from self-responding households and collecting GPS data for every
address. Initially, IT systems supported the research, planning, and testing that allowed us to develop new
methodologies and systems for conducting the census. Ultimately, major IT systems are being purchased and
implemented for the census itself. All these IT systems must be integrated and work together in serving census
goals and deadlines, and are defined by the methodological requirements of the operations those systems
support. The major components of this investment are: Field Data Collection Automation (FDCA) -- Includes
Global Positioning System (GPS)-equipped Hand Held Computers (HHCs) for use by address canvassers;
software applications to deliver and control their  assignments, capture and transmit data, and integrate all
systems on the instrument; and personnel, payroll, and field office control systems. Decennial Response
Integration System (DRIS) -- Includes response capture processing, the core system that will accept and
integrate data inputs from multiple sources (paper and telephone), and provides data needed by other systems
for census operations, including follow-up operations, coverage measurement, census evaluations,
post-response data processing systems, and geographic processing.  Headquarters Systems - This group of
IT systems consists of those that are currently in place to support planning, development, and testing activities,
as well as an integrated set of tasks oriented towards the development of requirements, acquisition plans, and
acquisition for the major infrastructure systems that will support the 2010 Census activities of Census Bureau
headquarters divisions. It also includes the investments needed to improve decennial census Capability
Maturity Model (CMM) practices. The 2010 Decennial Census supports Commerce Department Objective 1.3
and Census Bureau Strategic Goal 1, Performance measure 1B.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  2 / 13 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

DOCYA132308CN0092 Time and
Materials

Y 2008-09-26 2008-09-26 2010-12-31 $0.7 * * * * *

DOCYA132308CN0072 Fixed Price Y 2008-09-26 2008-09-26 2011-09-24 $2.6 * * * * *

DOCGS35F0465TYA1323
09NC0415

Time and
Materials

Y 2009-04-23 2009-04-23 2010-12-31 $29.1 * * * * *

DOCYA132306CN0012 Cost plus
award fee plus
incentives and

fixed fee
provisions

Y 2006-04-04 2006-04-04 2011-12-31 $797.9 * * * * *

DOCYA132308CN0032 Time and
Materials

Y 2008-09-28 2008-09-28 2011-09-30 $5.1 * * * * *

DOCYA132307NC0272 Firm Fixed
Price

Y 2007-03-27 2007-04-01 2010-09-30 $4.4 * * * * *

DOCGS10F0316SYA1323
08NC0697

Time and
Materials

Y 2008-09-26 2008-09-26 2010-09-25 $3.5 * * * * *

DOCYA132308CN0091 Firm Fixed
Price

Y 2008-09-26 2008-09-26 2010-12-31 $1.8 * * * * *

DOCYA132305CN0029 Cost plus
award fee with

incentives

Y 2005-10-05 2005-10-05 2011-09-30 $610.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or no,
assessment

completed and
2010

assumption
updated as
appropriate.

No data
available to
validate the

assumption that
non-response

follow up
enumerator

productivity can
be improved by
5% as a result

of the
reengineered

2010 Decennial
program.

Complete
assessment of
data collected

about
productivity
during 2006

Census Test,
and update

2010
assumption as
appropriate.

Completed
assessment of
data collected

about
productivity
during 2006

Census Test,
and updated

2010
assumption

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * The percentage
of 2010 Census
field operations

for which
baseline IT

requirements
are in place.

This target does
not cover
evaluation

program that
will require field

operations.

Baseline IT
requirements for
2010 Census

field operations
not in place.

This target does
not cover
evaluation

program that
will require field

operations.

In FY 2007,
complete

documenting
baseline IT

requirements for
2010 Census

field operations.
This target does

not cover
evaluation

program that
will require field

operations.

Completed
documenting
baseline IT

requirements for
2010 Census

field operations,
excluding 
evaluation

programs that
will require field

operations.

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or no,
baseline 2010
Census logical
and physical
architecture
completed.

2010 Census
logical and

physical
architectures

are not
complete.

Complete
baseline 2010
Census logical
and physical
architecture.

Completed
baseline 2010
Census logical
and physical
architecture.

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Successful user
acceptance

testing for Field
Data Collection

Automation
systems needed
by those 2008

Dress
Rehearsal
operations

scheduled for
FY2008.

Field Data
Collection

Automation
systems not
deployed for
use in Dress
Rehearsal
operations

scheduled for
FY2008.

Deploy Field
Data Collection

Automation
systems needed
by those 2008

Dress
Rehearsal
operations

scheduled for
FY2008.

Deployed FDCA
systems for

Address
Canvassing 

operation, other
operations were
descoped from

Dress
Rehearsal

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

* * Successful user
acceptance

testing of 2010
Census

Management
Information

System Cost
and Progress
Reports for
2008 Dress
Rehearsal

We are
developing The
2010 Census
Management
Information

System Cost
and Progress

Reports.

Deploy 2010
Census

Management
Information

System Cost
and Progress
Reports for
2008 Dress
Rehearsal
operations

scheduled for

Deployed 2010
Census

Management
Information

System Cost
and Progress
Reports for
2008 Dress
Rehearsal
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

public. operations
scheduled for

FY2008.

FY2008.

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or no, the
new budget

integration tool
is used to

formulate the
FY2010 budget

year.

Existing cost
estimation tool
does not meet

stated
requirements for

new budget
integration tool.

Development
and

implementation
of a new budget
integration tool

starting in
FY2008 with the
formulation of
the FY2010
budget year.

Not met. Budget
integration tool

is running in
parallel to

current budget
tool to ensure
accuracy. The

budget
integration tool
will be used to
formulate the

BY 2012 budget
for the 2020

Census.

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Successful
acceptance

testing for paper
data capture

and Telephone
Coverage
Followup
services

systems needed
for the 2008

Dress
Rehearsal.

Paper data
capture and
Telephone
Coverage
Followup
services

systems not
deployed in

2007 for use in
the 2008 Dress

Rehearsal.

Paper data
capture and
Telephone
Coverage
Followup
services
systems

required for the
2008 Dress

Rehearsal are
deployed via the
DRIS contract.

Operation was
descoped from

the Dress
Rehearsal

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * All activities
completed and
all high impact
problems found
during testing
are correctly
fixed prior to
subsequent
operational

testing at other
sites.

No contractor
sites used for

the 2008 Dress
Rehearsal, only

government
sites used.

Complete
design,

build-out, fit-up,
system

installation and
operational

testing at one of
the

contractor&apos
;s 2010 DRIS
data centers

and one of the
2010 telephone

centers.

Met Goal: 
Completed

design,
build-out, fit-up,

system
installation and

operational
testing at one of
the contractor s
2010 DRIS data
centers and one

of the 2010
telephone
centers.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * All close-out
activities

completed and
2010

requirements
and DRIS
contract

updated based
on DR lessons

learned.

Deployment of
the DRIS

components for
the 2008 Dress

Rehearsal.

Dress
Rehearsal

close-out and
lessons learned
for DRIS Paper
Data Capture

and Telephone
Coverage

Follow-up are
complete.

Operation was
descoped from

the Dress
Rehearsal.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

* * All activities
completed

successfully
and on time to
deploy Field

Data Collection
Automation

infrastructure for
the LCO s

opening in 2009
to support the

Field Data
Collection

Automation
infrastructure

not deployed for
the LCO s

opening in 2009
to support the
2010 Census

Address
Canvassing

Deploy Field
Data Collection

Automation
infrastructure
needed in the

LCO s opening
in 2009 to

support the
2010 Census

Address
Canvassing

Met Goal:
Deployed Field
Data Collection

Automation
infrastructure
needed in the

LCO s opening
in 2009 to

support the
2010 Census

Address
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

public. 2010 Census
Address

Canvassing
operation.

operation. operation. Canvassing
operation.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Successful user
acceptance

testing for Field
Data Collection

Automation
systems needed

by the 2010
Census
Address

Canvassing
operation

scheduled for
2009.

Field Data
Collection

Automation
systems not

deployed by the
2010 Census

Address
Canvassing
operation

scheduled for
2009.

Deploy Field
Data Collection

Automation
systems needed

by the 2010
Census
Address

Canvassing
operation

scheduled for
2009.

Met Goal:
Deployed Field
Data Collection

Automation
systems needed

by the 2010
Census
Address

Canvassing
operation

scheduled.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Accept rates
and accuracy

rates.

Data accuracy
standards for
2010 paper

capture will be
set based upon

DR lessons
learned and

testing in 2009.

Data accuracy
standards for
DRIS paper

data capture are
met.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * All required
activities to

support NRFU
are completed

and an accurate
Replacement
Mailing file is
sent to the

printers on time.

No operations in
FY 2009 -

cut-off dates for
DRIS to support
other Census
operations will

be finalized
after Dress
Rehearsal.

Complete the
DRIS paper and
telephone data

activities
needed to

successfully
support the
NRFU and

Replacement
Mailing cut-off

dates.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * All activities
needed for

deployment are
successfully

completed on
schedule to

support NRFU
and all other

field operations.

Local Census
Office (LCO)
automation

infrastructure
not deployed to
support NRFU
and all other

field operations.

Deploy
automation

infrastructure for
the LCOs

scheduled to
open in 2010 to
support NRFU
and all other

field operations.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Successful user
acceptance

testing for Field
Data Collection

Automation
systems needed

for field
operations

conducted in
2010.

Field Data
Collection

Automation
systems not
deployed for
use in field
operations

conducted in
2010.

Deploy Field
Data Collection

Automation
systems needed

for field
operations

conducted in
2010.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or No,
evaluation of
2010 Census

automated
activities has

begun.

Evaluations not
yet conducted

Complete HQ
processing for
apportionment

and
redistricting.

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or No, IT
hardware

affiliated with
the FDCA or

DRIS contracts
has been

removed from
Data Capture
Centers, LCO,

and FDCA Data
Centers.

All hardware
affiliated with
the FDCA or

DRIS contracts
remains in the
Data Capture
Centers, LCO,

and FDCA Data
Centers.

Removehardwa
re from DRIS
Data Capture

Centers, LCOs,
and FDCA Data

Centers.

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * All data forms
for Island Areas
and evaluations

have been
processed.

No data forms
for Island Areas
and evaluations

have been
processed

Complete data
capture of forms
for Island Areas.

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or No,
preparations

have begun to
transfer

response data
and

questionnaires
to NARA.

Preparations for
transfer of

response data
and

questionnaires
to NARA have

not begun.

Begin to
prepare

response data
and

questionnaire
images for
archiving.

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or No,2010
Census data

has been made
available on the

American
Factfinder

system

Data for the
2010 Census is
not available on

the American
Factfinder

system

Data for the
2010 Census is
available on the

American
Factfinder

system

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support

* * Yes or No,All
2010 data

products have
been released

2010 data
products have

not been
released

All 2010 data
products are

released
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

effective

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or No,
Completed all

scheduled
eveluatinos of

the 2010
Census

Not all
scheduled 2010

Census
evaluations are

complete

All scheduled
2010  Census

evaluations are
complete

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Yes or No,
preparations
have been

completed to
transfer

response data
and

questionnaires
to NARA.

Preparations for
transfer of

response data
and

questionnaires
to NARA have

not begun.

Complete
prepareation of
response data

and
questionnaire

images for
archiving.
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Complete
planned FY11

HQ
Processing
activities

associated
with the 2010

Decennial
Census

* * 2010-10-01 2011-09-30 0.00% 0.00%

Implement
2006 Census

Test
operations

and conduct
complementar

y 2010
planning,

development
and testing
activities

$72.2 $94.2 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Complete
planned FY12

DRIS
activities

associated
with the 2010

Decennial
Census

* * 2011-10-01 2012-09-30 0.00% 0.00%

Implement
2004 Census

Test
operations

and conduct
complementar

y 2010
planning,

development
and testing
activities

$23.0 $23.5 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Evaluate
Census 2000
operations,
develop and
document

design
requirements
and objectives
for the 2004
Census Test

$7.2 $4.7 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

Complete
planned FY10

FDCA
activities

associated
with 2010
Census

operations

$172.4 $134.0 2009-10-01 2009-10-01 2010-09-30 80.00% 83.00%

Complete $619.7 $459.9 2009-10-01 2009-10-01 2010-09-30 79.00% 78.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

planned FY10
DRIS

activities 
associated
with  2010

Census
operations

Complete
planned FY13

FDCA
activities

associated
with the 2010

Decennial
Census

* * 2012-10-01 2013-09-30 0.00% 0.00%

Implement
2010 Census

Dress
Rehearsal

and conduct
complementar

y 2010
planning,

development
and testing
activities

$442.9 $327.9 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Complete
planned FY10

HQ
Processing
activities

associated
with 2010
Census

operations

$230.3 $75.5 2009-10-01 2009-10-01 2010-09-30 34.00% 33.00%

Evaluate 2004
Census Test
operations

and conduct
complementar

y 2010
planning,

development
and testing
activities

$56.8 $41.1 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 72.00%

Complete
planned FY11

DRIS
activities

associated
with the 2010

Decennial
Census

* * 2010-10-01 2011-09-30 0.00% 0.00%

Complete
planned FY11

FDCA
activities

associated
with the 2010

Decennial
Census

* * 2010-10-01 2011-09-30 0.00% 0.00%

Complete
planned FY13

HQ

* * 2012-10-01 2013-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Processing
activities

associated
with the 2010

Decennial
Census

Complete
planned FY09

DRIS
activities 

associated
with 2008

Dress
Rehearsal
and early

2010 Census
operations

$257.9 $189.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Complete
planned FY12

HQ
Processing
activities

associated
with the 2010

Decennial
Census

* * 2011-10-01 2012-09-30 0.00% 0.00%

Complete
planned FY09

HQ
Processing
activities 

associated
with 2008

Dress
Rehearsal
and early

2010 Census
operations

$61.7 $101.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 80.00%

Complete
planned FY09

FDCA
activities 

associated
with 2008

Dress
Rehearsal
and early

2010 Census
operations

$396.2 $354.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Evaluate 2006
Census Test
operations

and conduct
complementar

y 2010
planning,

development
and testing
activities

$209.0 $198.9 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Complete
planned FY13

DRIS
activities

associated
with the 2010

* * 2012-10-01 2013-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Decennial
Census

Complete As
Is architecture

document,
and form and

maintain
planning
groups to
define the

research and
testing plans

for the IT
infrastructure,
and conduct

complementar
y 2010

planning,
development
and testing
operations

$6.9 $6.9 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

Complete
planned FY12

FDCA
activities 

associated
with the 2010

Decennial
Census

* * 2011-10-01 2012-09-30 0.00% 0.00%

* - Indicates data is redacted.
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